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COST (In Thousands)
FY1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY2003
Estimate

FY2004
Estimate

FY2005
Estimate

Cost to
Complete

Total Cost

D389 SCAMP Block II 569 7683 10703 20402 20022 31382 6878 7848 Continuing Continuing

A.  Mission Description and Budget Item Justification:  Project D389 - SCAMP Block II:  The Single Channel Anti-Jam Manportable (SCAMP) Block II Terminal
will be a manpackable, satellite communications terminal to be employed by units that require range extension for command and control communications.  Block II will be
used by priority ground tactical users to transmit and receive intelligence, situational awareness, and command and control traffic.  It will transmit in the Extremely High
Frequency (EHF) band and receive in the Super High Frequency (SHF) band.  SCAMP Block II will operate over MILSTAR, other MIL-STD-1582 compatible payloads,
and the future Advanced EHF payload providing secure voice and data services at data rates up to 64Kbps.  SCAMP Block II EHF terminal will provide direct support to
the tactical warfighter mobile forces with anti-jam protection, low probability of intercept, and low probability of detection.  Engineering Feasibility Efforts (EFE) began in
FY 1996.  The FY00/01 activities will continue the current prototype development with the primary focus toward completion of the Technology Transfer (TT) medium
(CD ROM) and preparation of the TT Statement of Work (SOW) which will require each partnering contractor to assume design responsibility of the Lincoln Lab
architecture.  These efforts will provide confidence in technical approach and lead to procurement of ten Baseline 2 terminals.

FY 1998 Accomplishments:
•  569  Continued prototype development
 Total  569  

 
 FY 1999 Planned Program:
•  4807  Complete Baseline 0 prototype development
•  1070  Test, evaluate and demonstrate Baseline 0 prototype:  RDTE Test Quantity:  2
•  1602  Commence Baseline 1 prototype development
•  204  Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
 Total  7683  

 
 FY 2000 Planned Program:
•  7984  Complete Baseline 1 prototype terminals:  RDTE Test Quantity:  4
•  1816  Test, evaluate and demonstrate four Baseline 1 terminals
• 903 RFP/SSEB preparation and documentation for Baseline 2 terminals.
Total 10703
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FY 2001 Planned Program:
• 8020 Complete Baseline 1 terminal improvements and conduct MS II decision
• 8369 Lincoln Labs and industry partnering to develop, test and demonstrate ten Baseline 2 terminals. RDTE Test Quantity:  10
• 4013 Baseline 2 improvements and Development Test/Early Operational Assessment preparation.
Total 20402

B.  Program Change Summary FY 1998 FY 1999 FY 2000 FY 2001
Previous President's Budget (FY 1999 PB) 71 7969 16568 35084
Appropriated Value 73 7969
Adjustments to Appropriated Value
a. Congressional General Reductions -2 -286
b. SBIR / STTR -2
c. Omnibus or Other Above Threshold Reduction -1
d. Below Threshold Reprogramming +501
e. Rescissions
Adjustments to Budget Years Since FY 1999 PB -5865 -14682
Current Budget Submit (FY 2000/2001 PB) 569 7683 10703 20402

Change Summary Explanation:
In FY98, funds reprogrammed to allow continuation of ongoing Engineering Feasibility Efforts (EFE) (+501)
In FY00/01, funds were realigned IAW Spiral Development Acquisition Strategy to align SCP II program with AEHF satellite launch schedule.

C.  Other Program Funding Summary FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

Other Procurement Army 2 - SSN:  BC 4110 0 0 0 0 0 0 46831 45227 Cont Cont

D.  Acquisition Strategy:  SCAMP Block II will be a manpackable terminal in the 12-15 lb. range.  Acquisition strategy consists of a spiral development program with
four spiral phases.  The spiral development phase occurring in FY 2000 will result in the development, test and demonstration of four Baseline 1 MDR (receive)
Terminals.  Following the Milestone II decision and partnering with industry contract award in FY 2001, ten Baseline 2 terminals will be produced which will validate the
contractor’s ability to achieve the design resulting from the Lincoln Labs partnering.



February 1999

4 - Demonstration and Validation 0603856A  SCAMP Block II (Space)

737 Item 73

DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

UNCLASSIFIED

ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit)
PROJECT

D389

Project D389 Page 3 of 5 Pages Exhibit R-2 (PE 0603856A)

UNCLASSIFIED

E.  Schedule Profile FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY  2004 FY  2005
Complete Baseline 0 prototype    2Q
Test, evaluation and demonstrate prototype 4Q
Complete Baseline 1 prototypes      3Q
DT&E Baseline 1 prototypes 4Q
Milestone II decision 1Q
EMD partnering contract award    2Q
Developmental testing 1-4Q
IOTE 1-4Q
Milestone III decision 1Q
FRP award    2Q
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. System Development MIPR Lincoln Labs
    Lexington, MA

3383 4730 Feb 99 5414 Feb 00 8822 Feb 01 Cont 22349

b. Other Contracts Various Various 1856 303 Cont 2159
c. Govt Eng Support MIPR Various 416 527 678 797 Cont 2418
d. Major Contract C - CPAF TBS 6301 Jan 01 Cont 6301

Subtotal Product
Development:

5655 5560 6092 15920 33227

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Labs/OGAs MIPR Various 61 110 684 857 Cont 1712
b. Support Contracts Various Various 1065 186 252 358 Cont 1861
c. SSEB MIPR Various 644 644

Subtotal Support Costs: 1126 296 1580 1215 4217

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Test Demonstration MIPR Lincoln Labs
    Lexington, MA

1125 200 366 1691

b. DT&E Various Various 270 350 1117 Cont 1737
c. Major Contracts 368 Cont 368
d. LL DT&E 600 1100 525 Cont 2225
Subtotal Test and Evaluation: 1125 1070 1816 2010 6021
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Govt Program Support MIPR Various 364 273 688 721 Cont 2046
b. Support Contracts Various Various 280 527 536 Cont 1343
c. SBIR/STTR 204 204

Subtotal Management
Services:

364 757 1215 1257 3593

Project Total Cost: 8270 7683 10703 20402 47058
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